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Other Benefit Monitoring 
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Comments

Parkside Manor SWF 

Retrofit

3 2009 4 2013 $950K 25% 75% 0% 809.0              43% 1 12.000 None No 45.727247 -122.674051 Whipple Creek Retrofit to combine and improve three undersized 

facilities; partially funded by Ecology grant G1200577

Stones Throw SWF 

Repair

5 2011 4 2013 $170K 100% 0% 0% NA NA 0.500 None No 45.663706 -122.604186 Burnt Bridge Creek Facility repair >25K

Thomas Wetland East 

SWF

2 2009 4 2014 $2.2M 55% 45% 0% 2,686.0          26% 1 91.500 improve wetland habitat 

and recreation

No 45.661303 -122.618772 Burnt Bridge Creek Construction of new stormwater wetland; partially 

funded by Ecology grant G1200576

Drywell Retrofits 3 2011 3 2015 $723K 37% 63% 0% 868.0              NA 18.300 None No 45.679741 -122.516272 Groundwater Installation of treatment BMPs upstream of drywells; 

partially funded by Ecology grant G1200566

Harding Farms SWF 

Retrofit

3 2009 2 2016 $1.2M 17% 83% 0% 952.0              11% 1 50.750 improve wetland habitat No 45.712419 -122.630671 Salmon Creek Retrofit to provide stormwater treatment and wetland 

enhancement; partially funded by 2013 Legislative 

Proviso

Flume Creek Riparian 

Acquisition

6 2012 1 2015 $2.2M 41% 59% 0% NA NA 82.500 None No 45.792906 -122.736473 Flume Creek Purchase of priority riparian habitat; partially funded by 

Grant #12-1504 through the Salmon Recovery Funding 

Board administered by the state Recreation and 

Conservation Office.

Schmid Riparian 

Acquisition

6 2012 1 2015 $500K 100% 0% 0% NA NA 10.325 None No 45.585013 -122.339341 Washougal River Purchase of priority riparian habitat

Poch Riparian 

Acquisition

6 2012 5 - $130K 100% 0% 0% NA NA 2.680 None No 45.737449 -122.559108 Salmon Creek Purchase of priority riparian habitat (2014 project 

abandoned per Board of Clark County Commissioners)

Catch Basin Treatment 

Retrofits

3 2014 2 2018 $320K 100% 0% 0% NA NA NA None No tbd tbd tbd Install water quality treatment retrofits for catch basins 

in priority areas with no existing stormwater treatment

UIC Water Quality 

Retrofits

11 2015 1 2018 $250K 100% 0% 0% NA NA NA None No tbd tbd tbd Decommission existing UIC wells identified as high 

threat to groundwater

Trillium Park 

Subdivision SWF Repair

5 2015 2 2016 $85K 100% 0% 0% NA NA 2.375 None No 45.670968 -122.654877 Burnt Bridge Creek Facility repair >25K

Cold Creek Court SWF 

Repair

5 2015 2 2016 $140K 100% 0% 0% NA NA 0.575 None No 45.671597 -122.620217 Cold Creek Facility repair >25K

Whipple Creek Place 

SWF Repair

5 2016 1 2017 $150K 100% 0% 0% NA NA 11.500 None No 45.731412 -122.677782 Whipple Creek Facility repair >25K

Pleasant Valley Park 'B' 

SWF Repair/ Retrofit

5 2016 1 2017 $170K 100% 0% 0% NA NA 15.875 None No 45.724768 -122.626537 Salmon Creek Facility repair >25K

Andy's Acres (A) SWF 

Repair

5 2016 1 2017 $55K 100% 0% 0% NA NA 0.725 None No 45.690239 -122.694724 Lakeshore Facility repair >25K

40 et 8 Chateau SWF 

Repair/Retrofit

5 2017 1 2018 $300K 100% 0% 0% NA NA 6.075 None No 45.678349 -122.643588 Salmon Creek Facility repair >25K

Funding (%) 

Local|State|Federal

Appendix A. Stormwater Management Plan 2015 -- Capital Projects List

1Type Description

1 New flow control facility, including Low Impact Development (LID) Best Management Practices (BMPs)

2 New treatment facility (or treatment and flow control facility), including LID BMPs

3 Retrofit of existing treatment and/or flow control facility

4 Property acquisition for water quality and/or flow control benefits (not associated with future facility)

5 Maintenance with capital construction costs ≥ $25,000

6 Property acquisition for riparian habitat

7 Restoration of forest cover

8 Restoration of riparian buffer

9 Floodplain reconnection projects on water bodies that are not flow control exempt per Appendix 1

10 Capital projects related to the MS4 which implement an Ecology approved basin or watershed plan

11 Other actions to address stormwater runoff into or from the MS4 not otherwise required in S5.C

2Status                              

(as of December 31st of 

the reporting year)

Description

1 Planning

2 Design and permitting

3 Construction

4 Complete/Maintenance

5 Project cancelled

6 Property acquisition


